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Reason for Modification: Contract Extension

The purpose of this modification is to:

Award extension period 2 for a one-year extension (March 15, 2017-March 14, 2018) as follows:
Amend CLIN 1001 for Extension Periods 1 and 2

Amend sub-CLIN 1001A to reflect Extension Period 1 and 2 Capacity

Amend sub-CLIN 1001B to reflect Extension Period 1 and 2 Fixed Fee

Obligate the following Period 1 (Extension Period) funding lines of accounting:
Purchase Request PR-R5-17-00193

Amount: $668.274.00

BFY: 17

Fund: TR1

Budget Org: 05F0032

Program (PRC): 303DD2

Budget (BOC); 2505

Job #: 0532RA01

Cost: C005

DCN - Line ID: 17055EX516-001

Purchase Request PR-R5-17-00218

Amount: $65,600.00

BFY: 17

Fund: TR2

Budget Org: 05F009B

Program (PRC): 303DD2

Budget (BOC): 2505

Job #: 059BBD05

Cost: C014

DCN - Line 1D: 175ASEX509-001

Purchase Request PR-R5-17-00220

Amount: $4,600,000.00

BFY: 17

Fund: TR2

Budget Org: 05F003J

Pragram (PRC): 303DD2

Budget (BOC): 2505

Job #: 053JRA01

Cost: C003

DCN - Line ID: 17055SEX515-001



Purchase Request PR-R9-17-00139

Amount: $150,0600.00

BFY: 17

Fund: T

Budget Org: SAKOP

Program (PRC}: 303DD2

Budget (BOC): 2505

Job #: 09ATTAG)

Cost: C0O01

DCN - Line ID: 179AK0P508-001

3} Inclause B.3 LIMITATION OF FUNDS--COST-PLUS-FIXED-FEE CONTRACT (EP 52.232-110) (APR

1984), reallocate Period 1 (Extension Period) pipeline funding in the amount of $408,000.00 from
Extension Period Estimated Costs to Extension Period Fixed Fee.

4) Update contract clauses B.2 ESTIMATED COST AND FEE (COST-PLUS-FIXED FEE) (EP 52.216-200)
(APR 1984);

(1) Base Period (March 15, 2006 - March 14, 2011)

(1a) Term Form Segment (less Subcontracting Pool)

Previous Ceiling Ceiling Changes Current Ceiling
Estimated Costs $28,935,048.57 $0.00 $28,935,048.57
Base Fee $108.314.04 $0.00 $108,314.04
Fixed Fee $1.327,196.00 $0.00 $1,327,196.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $81,520.08 $0.00 $81,520.08
Total $30,452,078.69 $0.00 $30,452,078.69
{1b) Subcontracting Pool

Previous Ceiling Ceiling Changes Current Ceiling
Estimated Costs $72,293,935.51 $0.00 $72,293,935.51
Base Fee $8.653.59 $0.00 $8,653.59
Fixed Fee $3,571,425.00 $0.00 $3,571,425.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $26,099.75 $0.00 $26,099.75
Total $75,500,113.85 $0.00 $75,900,113.85

(1c) Consultant Environmental Liability Insurance (CELL)

Previous Ceiling Ceiling Changes Current Ceiling
Estimated Costs $773,043.15 $£0.00 $773,043.15
Total $773,043.15 $0.00 $773,043.15

(1d) Teym Form Segment Totals



Previons Ceiling Ceiling Changes  Current Ceiling
Estimated Costs $102,002,027.23 $0.00 $102.002,027 23
Base Fee $116,967.63 $0.00 $116,967.63
Fixed Fee $4,898.621.00 $0.00 $4,898,621.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $107.619.83 $0.00 $107,619.83
Total $107,125,235.69 $0.00 $107,125,235.69
{1e) Completion Form Segment Totals

Previous Ceiling Ceiling Changes Current Cetling
Estimated Costs $45,268,580.00 $0.00 $45,268,580.00
Base Fee $0.00 $£0.00 $0.00
Fixed Fee $2.263,430.00 $0.00 $2,263,430.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $0.00 $0.00 $0.00
CELI $204,560.00 $0.00 $204,560.00
Total $47,736,570.00 $6.00 $47,736,570.00
(11) Base Period Totals

Previous Ceiling Ceiling Changes Current Ceiling
Estimated Costs $147.475,167.23 $0.00 $147.,475,167.23
Base Fee $116,967.63 $0.00 $116,967.63
Fixed Fee $7,162,051.00 $0.00 $7,162,051.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $107,619.83 $0.00 $107.619.83
Total $154,861,805.69 $0.00 $154,861,805.69

(2) Option Period (March 15, 2011 - March 14, 2016)

(2a) Term Form Segment (less Subcontracting Poot)

Previous Ceiling

Ceiling Changes

Current Ceiling

Estimated Costs $59,451,357.00 $0.00 $59,451,357.00
Base Fee $0.00 $6.00 50.00
Fixed Fee $2,972,583.00 $0.00 $2,972,583.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $0.00 $0.00 $0.00
Total $62,423,940.00 $0.00 $62,423,940.00



(2b) Subcontracting Pool

Previous Ceiling Ceiling Changes Current Ceiling
Estimated Costs $100,000,005.00 $0.00 $100,000,005.00
Base Fee $0.00 $0.00 $0.00
Fixed Fee $4,999,995.00 $0.00 $4,999,995.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $0.00 $0.00 $0.00
Total ' $105,000,000.00 $0.00 $105,000,000.00
{2c) Consultant Environmental Liability Insarance (CELI)

Previous Ceiling Ceiling Changes Current Ceiling
Estimated Costs $1,466,227.00 $0.00 $1,466.227.00
Total $1,466,227.00 50.00 $1,466,227.00

(2d) Term Form Segment Totals

Previous Ceiling

Ceiling Changes

Current Ceiling

Estimated Costs $160,917,589.00 $0.00 $160,917,589.00
Base Fee $0.00 $0.00 $0.00
Fixed Fee $7.972,578.00 $0.00 $7,972,578.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $0.00 $0.00 $0.00
Total ' $168,890,167.00 $0.60 $168,890,167.00
(2¢) Completion Form Segment Totals
Previous Ceiling Ceiling Changes Current Ceiling

Estimated Costs $18,107,432.00 $0.00 $18,107,432.00
Base Fee $0.00 $0.00 $0.00
Fixed Fee $905,372.00 $0.00 $905,372.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $0.00 $0.00 $0.00
CELI $81,824.00 " $0.00 $81,824.00
Total $19,094,628.00 50.00 $19,094,628.00
(2f) Option Period Totals
Previous Ceiling Ceiling Changes Current Ceiling

Estimated Costs $179,106,845.00 $0.00 $179,106,845.00
Base Fee $0.00 $0.00 $0.00
Fixed Fee $8.877.950.00 $0.00 $8,877,950.00
Award Fee Pool $0.00 $0.00 $0.00



Award Fee Earned $0.00 $0.00 $0.00
Total $187,984,795.00 $0.00 $187,984,795.00

(3) Extension Period (March 15, 2016 - March 14, 2018)

{3a) Extension Period Totals

Previous Ceiling Ceiling Changes Current Ceiling*
Estimated Costs $39,322,900.00 $9,319,800.00 $48,642,700.00%*
Fixed Fee $1,750,000.00 $408.000.00 $2,158.,000.00
Total $41,072,900.00 $9,727,800.00 $50,806,700.00

* LOE will not be tracked during the Extension Period
** Estimated Costs include Consultant Environmental Liability Insurance (CELI)

Update contract Clause B.3 LIMITATION OF FUNDS--COST-PLUS-FIXED-FEE CONTRACT (EP
52.232-110) (APR 1984):

(a) Pursuant to the clause in this contract entitled "Limitation of Funds (Cost-Plus-Fixed Fee)," funds have been
allotted for the payment of allowable costs and fees estimated to be incurred for the contract period ending March 14,
2017.

Funding is allocated in accordance with the following
schedule:

{1} Base Period (March 15, 2006 - iViarch 14, 2011)
(1a) Term Form Segment (less Subcontracting Pool)

Previous Funding Funding Changes Current Funding

Estimated Costs $25,904,726.65 50.00 $25,904,726.65
Base Fee $108,314.04 $0.00 $108,314.04
Fixed Fee $1,198,968.53 $0.00 $1,198,968.53
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $81,520.08 S0.00 $81,520.08

Total $27,293,529.30 $0.00 $27,293,529.30

{1b) Subcontracting Pool

Previous Funding  Funding Changes Current Funding

Estimated Costs 553,207,341.66 $0.00 $53,207,341.66
Base Fee $8,653.59 $0.00 $8,653.59
Fixed Fee $2,617,094.64 $0.00 $2,617,094.64
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $26,099.75 S0.00 $26,099.75

Total $55,859,189.64 $0.00 $55,859,189.64
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{1c}) Consultant Environmental Liability Insurance (CELI)

Previous Funding Funding Changes Current Funding

Estimated Costs $695,900.92 $0.00 $695,900.92

Total $695,900.92 $0.00 $695,900.92
{1d) Term Form Segment Totals

Previous Funding Funding Changes Current Funding

Estimated Costs $79,807,969.23 $0.00 $79,807,969.23
Base Fee $116,967.63 $0.00 $116,967.63
Fixed Fee $3,816,063.17 50.00 $3,816,063.17
Award Fee Pool 50.00 $0.00 50.00
Award Fee Earned $107,619.83 50.00 $107,619.83

Total $83,848,619.86 S0.00 $83,848,619.86

{1e) Completion Form Segment Totals

Previous Funding  Funding Changes Current Funding

Estimated Costs $36,089,538.07 $0.00 $36,089,538.07
Base Fee 50.00 $0.00 $0.00
Fixed Fee $1,772,907.56 $0.00 $1,772,907.56
Award Fee Pool S0.00 $0.00 $0.00
Award Fee Earned $0.00 S0.00 $S0.00
CEL} 5163,343.38 S0.00 $163,343.38

Total $38,025,789.01 $0.00 $38,025,789.01

(1) Base Period Totals

Previous Funding  Funding Changes Current Funding

Estimated Costs $116,060,850.68 50.00 $116,060,850.68
Base Fee $116,967.63 $0.00 $116,967.63
Fixed Fee $5,588,970.73 $0.00 $5,588,970.73
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $107,619.83 50.00 $107,619.83

Total $121,874,408.87 $0.00 $121,874,408.87

{2) Option Period {March 15, 2011 - March 14, 2016)
(2a} Term Form Segment (less Subcontracting Pool)

Previous Funding Funding Changes Current Funding

Estimated Costs $54,176,475.70 $0.00 $54,176,475.70



Base Fee 50.00 S0.00 50.00
Fixed Fee $2,972,583.00 S0.00 $2,972,583.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $0.00 $0.00 50.00

Total $57,148,058.70 $0.00 $57,149,058.70

{2b) Subcontracting Pool

Previous Funding

Funding Changes

Current Funding

Estimated Costs $99,609,027.34 50.00 $99,609,027.34
Base Fee $0.00 S0.00 S0.00
Fixed Fee 54,999,995 .00 $0.00 $4,999,995.00
Award Fee Pool $0.00 S0.00 S0.00
Award Fee Earned $0.00 S0.00 50.00

Total $104,609,022.34 $0.00 5104,609,022.34

{2¢} Consultant Environmental Liability Insurance (CELI)

Previous Funding

Funding Changes

Current Funding

Estimated Costs $1,196,920.00

$0.00

$1,196,520.00

Total 51,196,920.00
{2d) Term Form Segment Totals

Previous Funding

$0.00

Funding Changes

$1,196,920.00

Current Funding

Estimated Costs $154,530,550.88 $0.00 $153,785,503.04
Base Fee 50.00 $0.00 50.00
Fixed Fee $7,972,578.00 $0.00 $7,972,578.00
Award Fee Pool 50.00 S0.00 $0.00
Award Fee Earned 50.00 $0.00 S0.00

Total $163,700,048.88 $0.00 $162,955,001.04

(2e} Completion Form Segment Totals

Previous Funding

Current Funding

Funding Changes

Estimated Costs $17,869,585.80 S0.00 $17,869,585.80
Base Fee S0.00 $0.00 $0.00
Fixed Fee $905,372.00 $0.00 $905,372.00
Award Fee Pool $0.00 $0.00 $0.00
Award Fee Earned $0.00  $0.00 $0.00
CELI $81,824.00 $0.00 . $81,824.00

Total $18,856,781.80 $0.00 $18,856,781.80

(2f) Option Period Totals



Previous Funding Funding Changes  Current Funding

Estimated Costs $173,194,213.63 $0.00 $173,194,213.63
Base Fee $0.00 $0.00 $0.00
Fixed Fee $8,877,950.00 $0.00 $8,877,950.00
Award Fee Pool S0.00 $0.00 S0.00
Award Fee Earned $0.00  $0.00 $0.00

Total  $182,072,163.63 $0.00 $182,072,163.63

3. Extension Period {March 15, 2016 - March 14, 2018)

*RTP - This funding is Period 1 funding. This funding is separated in the clause
for tracking purposes
{3a) Extension Period Totals

Previous Funding Funding Changes Current Funding

Estimated Costs $7,430,507.68  $5,075,274.00 $12,505,781.68
Fixed Fee $1,750,000.00  $408,000.00 $2,158,000.00
Total $9,180,507.68  $5,483,274.00 $14,663,781.68

6) Update contract clause G.9 CONTRACT ADMINISTRATION REPRESENTATIVES (EP 52.242-100) (AUG
1984):

Project Officer(s) for this contract:
Project Officer:

Pankaj Parikh

UJ.S. Environmental Protection Agency
Contracts Management Section (SA-57)
77 W. Jackson Blvd.

Chicago, IL. 60604

Phone No: (312) 886-6707

FAX No: (312) 692-2982
E-Mail: parikh.pankaj@epa.gov

Alternative Project Officer:

Christina Dellaria

U.S. Environmental Protection Agency
Contracts Management Section {(SA-5J)
77 W. Jackson Blvd.

Chicago, IL. 60604

Phone No: (312)353-7447

FAX No: ©({312)692-2030
E-Mail: dellaria.christina@epa.gov

Linda Martin
U.S. Environmental Protection Agency
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Contracts Management Section (SA-51)
77 W. Jackson Blvd.

Chicago, IL. 60604

Phone No: (312) 886-3854

FAX No: (312)692-2411
E-Mail: martin.hindab@epa.gov

Contract Specialist(s) responsible for administering this contract:

Administrative Contracting Officer:

Michael Dunneback

U.S. Environmental Protection Agency
Acquisition Section (MCC-101}

77 W. Jackson Blvd.

Chicago, 1L 60604

Phone No: (312) 886-7523

FAX No: (312) 697-2669
E-Mail: dunneback michael@epa.gov

Administrative Contract Specialist:

Michael Dunneback

U.5. Environmental Protection Agency
Acquisition Section (MCC-10T)

77 W. Jackson Blvd.

Chicago, IL 60604

Phone No: (312} 886-7523

FAX No: (312) 697-2669
E-Mail: dunneback.michaeli@epa.gov

7} Update contract clause IL.8 OPTION TO EXTEND THE TERM OF THE CONTRACT - COST-
PLUS-AWARD-FEE CONTRACT; '

The Government has the option to extend the term of this contract for 1 additional period. If more than 60 days remain
in the contract period of performance, the Government, without prior written notification, may exercise this option by
issuing a contract modification. To exercise this option within the last 60 days of the period of performance, the
Government must provide to the Contractor written notification prior to that last 60-day period. This preliminary
notification does not commit the Government to exercising the option.

Use of an option will result in the following contract modifications:

{a) The "Period of Performance” clause (F.5) will be amended to cover:

Period Start Date End Date

Option Period 1 March 15,2011 March 14, 2016

(b) Paragraph (a) of section B clause B.1 entitled "Level of Effort” will be amended to reflect a new and
separate level of effort of 50,000 direct labor hours.
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(c) The "Estimated Cost and Fee (Cost-Plus-Fixed Fee}" clause (B.2) will be amended to refiect increased
estimated costs and base fee and award fee pool for each option period as follows:

ESTIMATED BASE FEE AWARD ESTIMATED
COSTS FEE COST plus Fee
TERM FORM (Less
Subcontracting Pool) $6,066,465 $255,025 $255,025 $6,576,515

(d) If the option period is exercised, the Consultants Environmental Liability Insurance will be increased by
$149,615. ' _

(e) If this contract contains "not to exceed amounts" for elements of other direct costs {ODC), those amounts
will be increased as follows: '

Not Applicable

Use of an extension will result in the following contract modifications:

(a) The "Period of Performance” clause (F.3) will be amended to cover:

Period Start Date End Date
Extension Period I March 15, 2016 March 14, 2017
Extension Period T1 March 15, 2017 March 14, 2018
Extension Period 111 March 15, 2018 March {4, 2019

{b) Paragraph () of section B clanse B.1 entitled "Level of Effort" will not be amended to reflect a new and
separate level of effort of direct labor hours.

(c) The "Estimated Cost and Fee (Cost-Plus-Fixed Fee)" clause (B.2) will be amended to reflect increased
estimated costs and fixed fee for each extension period as follows:

ESTIMATED FIXED FEE ESTIMATED

COSTS COST plus Fee
Extension Period 1 $39,322,900 $1,750,000 $41,072,900
Extension Period I1 $9,319,800 $408,000 $9,727,800
Extension Period 1T ToBe To Be
Determined Negotiated 12,760,000

{(d) If this contract contains "not to exceed amounts" for elements of other direct costs {ODC), those amounts
will be increased as follows:
Not Applicable

End of Clause
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